
Annexure M 
Works Breakdown Structure (Rail) 
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WBS 
Level 1 

WBS 
Level 2 

WBS 
Level 3 

WBS 
Level 4 Description 

10000 Client Costs 

10300 Client Costs – Develop Options 

 

10309 Rail Traffic Analysis and Report 

10310 Engineering Survey 

10311 Existing Rail System Survey 

10341 Platform / Station Design 

10350 Track Design 

10351 Concept Signal and Telecommunications Design 

10352 Concept Track Power Design 

10353 Concept Power Overhead Design 

10354 Concept Cable Design 

10355 Concept Enabling Works Design 

10360 Preliminary Design – Layouts and Planning Design 

10500 Client Costs – Develop Options 

 

10509 Rail Traffic, Analysis and Report 

10510 Engineering Survey 

10511 Existing Rail Systems Survey 

10542 Platform / Station Design 

10550 Track Design 

10551 Preliminary Signal and Telecommunications Design 

10552 Preliminary Track Power Design 

10553 Preliminary Power Overhead Design 

10554 Preliminary Cable Design 

10555 Preliminary Enabling Work Design 

10560 Preliminary Layouts and Planning Report 

10600 Development Phase – Detailed Design 

 

10609 Rail Traffic Analysis and Report 

10610 Engineering Survey 

10611 Existing Rail Systems Survey 

10641 Platform /Station Design 

10650 Track Design 

10651 Signal and Telecommunications Design 

10652 Track Power Design 

10653 Power Overhead Design 

10654 Cable Design 

10655 Enabling Works Design 

10660 Design layouts and Planning Report 
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WBS 
Level 1 

WBS 
Level 2 

WBS 
Level 3 

WBS 
Level 4 Description 

40000 Construction Costs 

41200 Rail 

 41201 Track 

 41201-01 Track works – includes materials, ballast and 
construction 

 41201-02 Other – items such as GIJs 

 41202 Turnout 

 41202-01 Turnouts – includes materials, ballast, Point 
Machines, construction and testing 

 41202-02 Other – items 

 41203 Signalling 

 41203-01 Track and DEDs 

 41203-02 Signals 

 41203-03 Equipment Housings 

 41203-04 Interlocking 

 41203-05 Modifications to Locations and SER 

 41203-06 Signal Power 

 41203-07 Other 

 41203-01 Track and DEDs 

 41204 Telecommunications 

 41204-01 Telecommunications Equipment Room 

 41204-02 Transmission Network 

 41204-03 Data Networks 

 41204-04 Network Control Communications Systems 

 41204-05 Wireless Infrastructure 

 41204-06 Wayside Infrastructure 

 41205 Cable Supply and Installations 

 41205-01 Cable Route Installation 

 41205-02 Cable Supply and Install 

 41205-03 UTX 

 41206 Power Supply  

 41207 Power – Overheads 

 41207-01 OHLE Catenary and Portals 

 41207-02 Motorised Isolators 

 41207-03 OPGW 

 41208 Fencing and Gates 

 41209 Stabling Yards 
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WBS 
Level 1 

WBS 
Level 2 

WBS 
Level 3 

WBS 
Level 4 Description 

 41211 Roadworks 

 41211-01 Access Roads 

 41211 Commissioning 

 41300 Major Structures 

 41301 Pedestrian Footbridge / Underpasses 

 41400 Buildings 

 41401 Station Platform 

 41402 Station Buildings 

 41403 Carparks 

 41404 Lighting 

 


